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GEF Project “Enabling transboundary co-operation and integrated water resources management  

in the Dniester River Basin” 

Third Meeting of the Project Steering Committee (PSC) 
 

15 April 2020  
On-line meeting  

 
REPORT 

 
Project 

 
Introduction  

 
1. The third meeting of the Project Steering Committee (PSC) was held online (due to the coronavirus 

pandemic) on the Zoom platform on 15 April 2020. The meeting objectives included:  
- to review and approve the outputs and budget for the second year of project implementation; 
- to review and approve the work plan and budget for the third (last) year of project 

implementation.  
The meeting agenda is provided in Annex 1.   

2. 26 people (11 men and 15 women) attended the meeting. A list of participants is provided in Annex 2.  
3. The PSC meeting was co-chaired by Mr. Radu Cazacu, Deputy Director of the Apele Moldovei Agency, 

and Mr. Vladimir Mamaev, Regional Team Leader and Regional Technical Advisor of the UNDP/GEF 
Water & Ocean Governance Programme, Istanbul Regional Hub for Europe and the CIS. 

4. During the opening of the workshop: 
- Mr. Dorin Andros, State Secretary for Regional Development of the Ministry of Agriculture, 

Regional Development and Environment of the Republic of Moldova, emphasized the importance 
of the Dniester River for the Republic of Moldova; 

- Mr. Volodymyr Holovatenko, Deputy Minister of Energy and Environmental Protection of Ukraine 
said he only recently became familiar with the project and, therefore, he would ask questions; 

- Mr. Vladimir Mamaev expressed hope that the new - online - format of the meeting would be 
efficient and stressed the importance of the approval of the Strategic Action Programme (SAP) 
for the Dniester River Basin by the two countries; 

- Mr. Kostiantyn Chyzhyk, Deputy Minister for European Integration, Ministry of Energy and 
Environmental Protection of Ukraine, GEF Political Focal Point, underlined the importance of the 
project and expressed support for the development of the second project phase. He also 
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informed that the Ministry of Energy and Environmental Protection of Ukraine would provide 
comments on the project work, during the meeting, and also raised an issue regarding project 
changes due to the pandemic;  

- Ms. Saule Ospanova, Senior Environmental Advisor, Office of the Co-ordinator of OSCE Economic 
and Environmental Activities, expressed hope that the countries would approve and sign the SAP 
and also thanked the project team for their work; 

- Ms. Sarangoo Radnaaragchaa, Regional Advisor, Environment Division, United Nations Economic 
Commission for Europe (UNECE), drew attention to the importance of the continued work of the 
Dniester Commission, stressed the importance of the project for the Water Convention and 
underlined that it served as an example for a future project on the Western Bug and Neman River 
Basins. Ms. Radnaaragchaa also reminded that the Water Convention Secretariat was awaiting 
country reports on SDG indicator 6.5.2 by the end of June this year; 

- Ms. Karin Roelke, Senior Project Officer, OSCE Project Co-ordinator in Ukraine, informed that the 
OSCE Project Co-ordinator in Ukraine fully supported the Dniester project; she also stressed the 
importance of the project and expressed support for the second project phase; 

- Mr. Radu Cazacu noted the importance of the Transboundary Diagnostic Analysis (TDA) and the 
continued work of the Dniester Commission and also informed that Mr. Dorin Andros would be 
in charge of the water policy at the Ministry of Agriculture, Regional Development and 
Environment of the Republic of Moldova.  

 
Discussions on Component 1: In-depth analysis of the water resources, related ecosystems and 

their use 

 
5. Ms. Kutonova, Regional Project Coordinator, highlighted that a detailed report on project outputs for 

the reporting period (January 2019 to March 2020), plans for its last period (April 2020 to May 2021) 

and questions to the PSC had been circulated in advance among the meeting participants, which is 

why she proposed to focus on key points and decisions.  

6. Ms. Kutonova’s key messages on Component 1: 

- the two countries approved the TDA, which is now in the layout stage and will be published on 

the website of the Dniester Commission (DC) by the end of May; 

- recommendations on the Draft Rules of Operation of Water Reservoirs of the HPP and PSPP 

Dniester Cascade with Buffer Reservoir NHL of 77.10 m, as well as two thematic reports (1) on 

the assessment of ecological services, and (2) an analysis of the impact of the Dniester 

reservoirs were submitted to the Dniester Commission (DC) and published on its website;   

- in May of this year, a summary of the inventory of 32 tailing storage facilities in the Dniester 

River basin will be published on the DC’s website and detailed reports on each enterprise 

(including the Moldovan State District Power Plant) will be handed over to the project 

beneficiaries (not for wide distribution); 

- the meeting participants need to pay attention to the fact that transboundary accidents may 
happen at any time at the following three tailing storage facilities in the Dniester River basin: (1) 
SE Sirka, (2) Dombrovskyi quarry (Oriana-Eco Ltd) and (3) Polymineral Stebnyk Mining and 
Chemical Enterprise PJSC; 

- zones vulnerable to nitrate pollution were identified in both countries; 
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- water samples, biota and sediments were screened for 40 thousand substances; 
- a web system for calculating the water balance was improved and handed over to the water 

agencies of the two riparian countries; 
- an overwhelming amount of work on this component has been completed; in 2020, the TDA will 

be published, press conferences will be held on the results of work on tailing dams (Ukraine) 
and on screening results (Moldova), and climate change scenarios will be updated; 

- the results of work on Component 1 significantly contributed to the implementation of a number 
of European water directives, which are binding on the two riparian countries, namely the Water 
Framework Directive, the Nitrate Directive, and the Mining Waste Directive. 

7. Ms. Hanna Plotnykova, Environmental Affairs Officer, UNECE Water Convention Secretariat, presented 
project developments related to drafting the terms of reference for adaptation to climate change in 
Odesa region, noting that, thanks to the efforts of the project experts, the topic of the adaptation was 
included in the Development Strategy of the Odesa Region for 2021-2027, while the Action Plan for 
2021-2023 for the implementation of the Strategy approved the funding of EUR 3.5 million from the 
regional budget for two climate change adaptation projects (developed by the GEF Dniester Project). In 
2020, project proposals will be finalized and consultations will be held with potential donors.  

8. The following decisions were made in respect of the Component 1:  
- the Ministry of Energy and Environmental Protection of Ukraine informed that tailing storage 

facilities issues were within the competence of the Directorate of Environmental Safety, Waste 
Management and Formation of State Policy on Industrial Pollution Prevention;  

- the PSC members will inform the project of the organizations that may act as donors for project 
proposals on climate change (a transboundary problem of the so-called Moldovan bridge in the 
Lower Dniester floodplains); 

- the Ministry of Energy and Environmental Protection of Ukraine will consider allocating part of 
the state environmental fund for co-financing the climate change adaptation project, which was 
approved for funding by the Odesa Regional Administration. The Ministry of Energy and 
Environmental Protection of Ukraine will (at the earliest opportunity) also consider including the 
project proposals for adaptation to climate change that are being developed by the project in 
other possible sources of funding; 

- beneficiaries from Moldova will provide the project with the final tasks to be completed in the 
Republic regarding nitrate pollution; 

- the project will take into account the work of FAO and the EU on forest belts (one of the three 
anticipated project proposals for adaptation to climate change) in order to avoid duplication of 
activities.  
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Discussions on Component 2: Development of the policy, legal and institutional set-up, mandate and 
capacities of the River Basin Commission for 

strengthened basin-level cooperation 

 
9. Ms. Kutonova informed that the first draft of the SAP would be ready in the second half of May, 

whereupon a series of consultations with stakeholders would begin, and the final version would be 
ready in October of this year. Mr. Mamaev highlighted that the signing of the SAP at the highest possible 
level (ministerial) was a prerequisite for obtaining GEF funding for the second project phase, concerning 
the implementation of the SAP.  

10. Ms. Kutonova also informed of the substantive and organizational support of the Moldovan-Ukrainian 
Dniester Commission: the organization of the second meeting of the Dniester Commission and meetings 
of two working groups, work with a professional mediator, numerous experience exchange trips and 
trips to workshops.   

11. Ms. Nadejda Mazur, National Project Coordinator (Moldova), spoke about the organizational and 
substantive support to the national Dniester basin committees / councils (3 meetings). In particular, 
such project results TDA, screening, inventory of tailing storage facilities, and also the work of the 
Dniester Commission were presented and discussed at such meetings.  

12. Ms. Mazur also spoke about a number of awareness raising activities supported by the project in 2019: 
the Dniester youth summer school, the Dniester-2019 kayak expedition, the basin art contest “Colours 
of the Dniester”, the Dniester Day, as well as project gender strategy activities.  

13. In 2020, plans under Component 2 include further work on the SAP, support for the work of the DC and 
its working groups (possibly partially online), national basin committees / councils, summer school and 
Colours of the Dniester (subject to quarantine restrictions), installation of info boards, start-ups 
competition “Eco-Dniester”. 

14. The following decisions were made in respect of this component: 

- countries will decide when, how and by whom (at the highest level) the SAP will be signed after 

they familiarize themselves with the first draft of the document; 

- the Ministry of Energy and Environmental Protection of Ukraine will, in a short time, inform of 

the appointment of a Co-chair of the Dniester Commission, whereupon it will be possible to 

discuss the date of the next meeting of the Dniester Commission (given the end of the 

quarantine and subject to the restriction on the organization of meetings and trips);  

- the Ministry of Energy and Environmental Protection of Ukraine will, in a short time, inform 

Moldova of the composition of the Ukrainian part of the legal working group; 

- the project will provide the beneficiaries with additional information about the cost of 

administering the website of the Dniester Commission and (www.dniester-comission.com), 

whereupon it will be discussed how countries will administer the website after the project ends; 

- during the second half of this year, the project will start a website operation training course for 

DC secretaries, as part of the process of website transfer to the beneficiaries after the project is 

over;  

- beneficiaries from Moldova will consider approaching businesses regarding possible financing 

of prizes for winners of the “Colours of the Dniester” contest (according to the list proposed by 

the project); 

http://www.dniester-comission.com/
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- “Eco-Dniester Start-up” competition may be held as part of / in conjunction with UNIDO projects 

to optimize the conduct of the “Eco-Dniester Start-up” competition; 

- due to the quarantine, the Dniester Day will not be held in 2020; 

- the Deputy Co-Chair of the Moldovan side of the Dniester Commission tentatively confirmed 

participation in the International Conference on the Dniester River Basin (Chisinau, tentatively 

in autumn 2020). Representatives of the Ukrainian side of the DC took note of such invitation; 

- in late May, the project will provide information on the money saved on trips during quarantine 

(due to a restriction on organizing meetings and trips) and will discuss with the PSC both the 

redistribution of such funds and possible changes in the overall project work plan.  

 
Discussions on Component 3: Strengthening of water resources and biodiversity monitoring and 

conservation, and information exchange in the Dniester River Basin 

 
15. Ms Anna Zhovtenko, National Project Coordinator (Ukraine), spoke about project outputs related to 

floods: 
- a list of 103 areas (3,753 km long in total) with a potential significant risk of flooding in the 

Ukrainian part of the Dniester River basin was prepared; 
- measurements and hydrological calculations of 87 cross-sections of river beds and adjacent 

areas were carried out; 
- raster maps of 5 selected areas were prepared, and a possibility of developing a bilateral joint 

flood-related plan was discussed; 
- Dniester River floods simulation was undertaken according to observations for 1998 to 2014. 

Plans for 2020 include: developing flood hazard maps and flood risk maps, preparing a draft national 
Flood Risk Management Plan for the Dniester River basin in the territory of Ukraine, developing a draft 
summary of transboundary sections of the Flood Risk Management Plans for the Dniester River basin 
(Moldova and Ukraine, if desired by the parties), and comprehensive testing of the reservoir inflow 
forecasting model for the Dniester reservoir. 

16. Ms. Zhovtenko also spoke about the progress on the demo project on restoration of the small Iahorlyk 
river: the pilot river section was fully surveyed, engineering geodetic and hydrogeological surveys were 
collected, an EIA was initiated, consultations with stakeholders were conducted. Plans for 2020 include: 
developing and carrying out an environmental impact assessment for the pilot project; removing a dam 
and clearing the river bed; preparing and printing publications (1) “Methodology for Restoration of 
Small Rivers in Arid Zones” and (2) “Recommendations for Restoration of the Entire Iahorlyk River 
Basin”; conducting a communication campaign for local residents; holding a sustainable agriculture 
workshop for local farmers; and organizing a press tour for local journalists and a presentation of the 
pilot project outcomes.  

17. Ms. Nadejda Mazur informed about key developments on the transboundary demo project on fish 
biodiversity in the Lower Dniester River, including the assessment of amateur fishing pressure on fish 
stocks, the assessment of the status of ichthyofauna (including Red Book and invasive species), the 
collection and analysis of fish larvae, and a press conference conducted on the filed study results. Plans 
for 2020 include a series of workshops on the Red Book species of the Dniester River to be held in 
Moldova and Ukraine, the assessment of the status of the rare species of mudminnow, the 
development of a biotechnology for artificial propagation of mudminnow in aquariums and the 
purchase of materials for this purpose, awareness raising activities, and the development of 
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recommendations for the spring ecological reproductive flow release regime that is optimal for fish 
populations. 

18. Ms. Kutonova informed that, as a result of discussions with the hydrometeorological centres of the two 
countries and the United Nations World Meteorological Organization (WMO), the possibility is now 
being evaluated of conducting an on-line WMO course in hydrology, and, if the pandemic-related bans 
are lifted, organizing a study tour. 

19. As a result of the discussions, it was decided:  
- to confirm the decision (a letter from the regional project coordinator to the PSC members of 4 June 

2019) on abandonment of Activity 3.1.2. Improvement of short-term forecasting of flash floods on 
the Dniester tributaries. Funds earmarked for this task were redirected to Activity 2.9.3. 
Participation in conferences; 

- to confirm the decision (a letter from the regional project coordinator to the PSC members of 21 
June 2019) to change the deliverable of Activity 3.2.1. Application of a water quantity modelling for 
the cascade of Dniester reservoirs from modelling to developing technical specifications for such 
work and estimating its cost, such changes to be made for implementation in the next project phase. 
The funds earmarked for this task were redirected to screening, completion of the inventory of 
tailing dams, completion of flood-related work; 

- The PSC took into account the need to replace two tasks of demo project No. 5 (1) “Mapping the 
spawning grounds in selected areas of the Dniester River” and (2) “Installing nests for the 
propagation of phytophilic fish species” with the activities under task (3) “Awareness raising of the 
protection of water resources.” 

 

Project implementation plan, budget and administrative issues 

 
20. Ms. Kutonova showed the interconnection of all project components, highlighting that all project 

outputs and outcomes were / will be included in the TDA and SAP, and they, in turn, are the key strategic 
documents of the Dniester Commission. She also informed the participants of the project work plan up 
to the project end (Annex 3).  

21. Ms. Kutonova presented an expenditure report for the second reporting period (Annex 4, column B) 
and a budget plan up to the end of the project (Annex 4, column D). The PSC meeting participants 
approved this document. Mr. Chyzhyk requested detailed explanations on the budget line “Contractual 
Services” (Component 3 in the budget for the planned period). Following the discussion of this request 
with the OSCE leadership, the project asks the Ministry of Energy and Environmental Protection of 
Ukraine to send such request in writing to the OSCE Project Co-ordinator in Ukraine and to the OSCE 
Secretariat.  

22. Ms. Kutonova also reminded the PSC members that all project costs were approved in several stages: 
the substantive part is approved by Ms. Dana Bogdan, Environmental Affairs Officer, Office of the Co-
ordinator of OSCE Economic and Environmental Activities, and by Ms. Karin Roelke, while its financial 
part was approved by the Director, Finance and Administration, OSCE Project Co-ordinator in Ukraine.  

23. Ms. Saule Ospanova informed that, at the request of the UNDP, the OSCE Office of Internal Oversight 
(OSCE Secretariat, Vienna) would conduct a financial audit of the project this year. Audit results will be 
provided to the PSC.    

24. Ms. Dana Bogdan informed the meeting participants that the project had submitted a package of 
documents for project extension (without increasing the budget), taking into account the following 
considerations:  
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- the project actually started in November 2017 (according to the official documents – August 2017); 
- a recommendation of the project mid-term independent evaluation on the need to extend the 

project; 
- the coronavirus pandemic and related restrictions on the activities requiring physical meetings and 

field trips.  
The project team will work until the completion of all the project tasks, within the available budget.  

25. Ms. Bogdan also informed that the OSCE submits quarterly progress reports (QPR) to UNDP (Istanbul) 
and an annual project implementation report (PIR). The next PIR, for July 2019 to June 2020, will be 
prepared in summer this year.  

26. Ms. Kutonova reported that an independent mid-term project evaluation had been carried out in April-
June 2019 and a report with conclusions and recommendations is available on the website of the 
Dniester Commission. The project asks the meeting participants to consider the evaluation proposals 
(Appendix 5) within a period of two weeks and inform whether they agree with the proposals or provide 
their comments.  
 

Sustainability of project outcomes after project completion, future prospects  

 
27. Ms. Kutonova showed the interconnection of all project components and also thanked the 

beneficiaries, direct project participants, UNECE, and the project team for the efforts made and future 
efforts to be made to ensure that the project outcomes are applied and are sustainable after the project 
is over.   

28. Mr. Mamaev once again emphasized the importance of signing the SAP as a prerequisite for submitting 
a funding request to the GEF for the second project phase, concerning the implementation of the SAP.  

29. Ms. Hanna Plotnykova informed about the activities of the UNECE Water Convention, which may be 
useful to the PSC members / project, namely:  

- the development of a guidance on equitable and sustainable distribution of water resources and 
a regional workshop on its preparation (September 2020, Budapest); 

- a thematic session on the inclusion of water resources and transboundary cooperation in 
climate documents and river basin management plans (autumn 2020, Geneva); 

- a global workshop on adaptation to climate change in transboundary basins (emergencies and 
health, autumn 2020, Geneva); 

- a global workshop on transboundary agreements (28-29 July 2020, Geneva); 
- a global workshop on financing transboundary water cooperation (16-18 December 2020, 

Geneva); 
- the second round of reporting on SDG indicator 6.5.2 (transboundary cooperation), in respect 

of which countries must submit information by 30 June 2020. The Convention welcomes the 
discussion of draft basin reports; and 

- national water policy dialogues (EUWI+). 
 

Conclusions and recommendations of the meeting 

 
1. The representatives of the Republic of Moldova and Ukraine noted the importance of the project for 

the countries and positively assessed the project outcomes. The countries expressed interest in the 
second project phase (to implement the joint action programme) and also supported the preservation 
of the organisational structure for the implementation of the second project phase.   
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2. The meeting participants approved project deliverables and expenditures for January 2019 to March 
2020 as well as plans and budget for April 2020 to May 2021.   

3. The PSC endorses the project’s intention to extend the project (without additional budget) until May 
2021. Documents with an extension request are pending approval by the GEF Secretariat. 

4. The signing of the SAP at the highest possible level (ministerial) is a prerequisite for funding the second 
project phase, concerning the implementation of the SAP. The decision on when, how and by whom 
the strategic action programme will be signed will be made after reading the first draft of the SAP.  

5. The PSC accepted mid-term project assessment proposals to amend a logical framework matrix of the 
project document (current project). 

6. The meeting participants agreed that cooperation and synergy between all projects (ADA/SDC, UNIDO, 
EUWI+, UNDP Moldova, FAO, EU Delegations, etc.) implemented in the basin are needed to achieve 
the common goal of the Dniester Commission and the future strategic action programme. 

7. The project team will distribute the draft PSC meeting report within two weeks after the meeting. 
Comments on the same should be presented within two weeks after its receipt and included into the 
final version of the meeting minutes, following which the work plan and the budget for Year 2 will be 
considered finally approved for implementation. The meeting materials will be posted at 
https://dniester-commission.com/proekt-gef/vstrechi/.  

8. The next meeting of the PSC will be held in the first quarter of 2021. The meeting venue will be 
specified.  

 
 
 

 
 

 
  

https://dniester-commission.com/proekt-gef/vstrechi/
https://dniester-commission.com/proekt-gef/vstrechi/
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Annex 1 

 
 

 

                                                        

 

    GEF Project “Enabling transboundary co-operation and integrated water resources management  

 in the Dniester River Basin” 

Third Meeting of the Project Steering Committee (PSC)  
 

15 April 2020 
On-line meeting via videoconference  

(A link will be sent separately) 
 

Agenda  
 

Moderators: Mr. Radu Cazacu, Apele Moldovei Agency / Deputy Head and Mr. Vladimir Mamaev, Regional Team 
Leader and UNDP Regional Technical Adviser. 
 
Meeting objectives: 1) to review and approve outputs and budget of the second year of the project 
implementation; 2) to review and approve the work plan and budget for the third year of the project 
implementation.  

 

Time (Kyiv, EET) Items for discussion Documents 

14.00 – 16.30  Moderator – Mr. Radu Cazacu  

14.00 – 14.05 Technical questions (Ms. Anna Zhovtenko, National 

Project Coordinator) 

 

14.05 – 14.20 Opening, welcoming remarks, meeting objectives and 

approval of the work programme:  

 Ministry of Energy and Environment Protection of 
Ukraine 

 Ministry of Agriculture, Regional Development and 
Environment of the Republic of Moldova 

 Mr. Vladimir Mamaev, UNDP/GEF Water & Ocean 
Governance Programme / Regional Team Leader and 
Regional Technical Advisor 

 Report on project 
outputs (Jan 2019 – Mar 
2020) and plans for the 
remaining period 

 Project budget  
 PSC’s first and second 

meeting reports 
  

http://www.google.at/url?sa=i&rct=j&q=&esrc=s&frm=1&source=images&cd=&cad=rja&uact=8&ved=0CAcQjRxqFQoTCJ__2NmCkscCFYe8FAodEMoGrw&url=http://logonoid.com/undp-logo/&ei=-QvCVd-eGIf5UpCUm_gK&bvm=bv.99261572,d.bGQ&psig=AFQjCNFFfyBN2d-Wxab6SsoN_GVsW9_bpw&ust=14388668080487
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 Ms. Saule Ospanova, Office of the Co-ordinator of OSCE 
Economic and Environmental Activities/Head of the 
Environmental Co-operation Unit; Senior 
Environmental Affairs Adviser 

 Ms. Sarangoo Radnaaragchaa, UNECE / Regional 
Advisor on Environment  

 Ms. Karin Roelke,  OSCE Project Co-ordinator in Ukraine 
/ Senior Project Officer 

14.20 – 14.40  

 

Component 1: activities and outputs (Ms. Tamara 

Kutonova, GEF Dniester Project Regional Coordinator 

/OSCE, Ms. Anna Zhovtenko, National Project Coordinator 

/ OSCE and Ms. Hanna Plotnykova, Environmental Affairs 

Officer / UNECE):  

 TDA and thematic reports 
 Nitrate Directive 
 Water balance  
 Climate change 
 TDA and SAP 

 Report on project 
outputs (Jan 2019 – Mar 
2020) and plans for the 
remaining period 

 Thematic reports 
  

14.40 – 15.20 

 

Component 2: activities and outputs (Ms. Tamara 

Kutonova, Ms. Anna Zhovtenko  and Ms. Nadejda Mazur, 

National Project Coordinators): 

 SAP 
 Support to the Dniester Commission 
 Support to national basin committees / councils 
 Communication and stakeholder involvement 

strategies and plans 
 Awareness raising activities 
 Gender strategy  

 Report on project 
outputs (Jan 2019 – Mar 
2020) and plans for the 
remaining period 

 Media monitoring 
 

15.20 – 15.40 Break   

15.40 - 16.20 

 

Component 3: outputs and plans (Ms. Anna Zhovtenko, 

Ms. Nadejda Mazur, Ms. Tamara Kutonova):  

 Flood protection 
 Reservoirs modelling 
 Demo projects 
 Other issues  

 Report on project 
outputs (Jan 2019 – Mar 
2020) and plans for the 
remaining period 

 

16.20 – 16.30 General discussion on the Project (including cooperation 

with other projects) 

 

16.30 – 18.00 Moderator – Vladimir Mamaev  
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16.30 – 16.45 

 

 

Project budget (Ms. Tamara Kutonova): 

 Report for the second reporting period; 
 Plans for the remaining period of the Project. 

 Project budget with 
expenditure report (2d 
period) and a plan for 
the final period  

16.45 – 17.15  Administrative issues:  

 Financial audit (Ms. Saule Ospanova, Senior 
Environmental Affairs Adviser / OSCE Secretariat) 

 Project extension and staff (Ms. Dana Bogdan, 
Environmental Programme Officer / OSCE Secretariat) 

 Reporting (quarterly reports (QPR), annual report (PIR) 
(Ms. Dana Bogdan) 

 Mid-term and End of the Project evaluation (Ms. 
Tamara Kutonova) 

 Mid-term Project 
evaluation  with 
recommendations 

17.15-18.00  Sustainability of Project’s results after its completion 
and perspectives (Ms. Tamara Kutonova) 

 Other issues  
 Conclusions and closing of the meeting  
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              GEF Project “Enabling transboundary co-operation and integrated water resources management 

 in the Dniester River Basin” 

Third Meeting of the Project Steering Committee (PSC)  
 

15 April 2020 
 

List of participants  
 

№ Name Organisation / Position Contact Information 

MOLDOVA 

1.  

Dorin Andros 

Ministry of Agriculture, Regional Development 
and Environment of the Republic of Moldova /  
Secretary for Regional Development, Acting 
Coordinator of the GEF Political Activities in the 
Republic of Moldova 

Chisinau, Moldova 
dorin.andros@madrm.gov.md  
 

2.  

Radu Cazacu 
Ministry of Agriculture, Regional Development 
and Environment of the Republic of Moldova, 
Apele Moldovei Agency / Deputy Head 

Chisinau, Moldova 
+373 22 280 962, 280 700, +373 76 
077 676 
radu.cazacu@apele.gov.md 

3.  

Andrian Delinski 

Ministry of Agriculture, Regional Development 
and Environment of the Republic of Moldova / 
Directorate for Integrated Water Management 
Policies / Head 

Chisinau, Moldova 
+373 22 20 45 30 
+373 694 59 907 
andrian.delinschi@madrm.gov.md  

4.  

Ana Jeleapov  

Institute of Ecology and Geography of Moldova 
/ Researcher; Co-Chairperson of the Working 
Group 

Chisinau, Moldova 
+373 68473729 
anajeleapov@gmail.com  

5.  

Ruslan Melian 

Ministry of Agriculture, Regional Development 
and Environment of the Republic of Moldova, 
Apele Moldovei Agency / Consultant, 
Permanent Consulting Expert on the GEF-
Dniester Project 

Chisinau, Moldova 
+373 697 15511 
rmelian@rambler.ru 
 

UKRAINE 

6.  

Oleksandr Bon 

Ministry of Ecology and Natural Resources of 
Ukraine / Land and Water Resources Protection 
Directorate, Department for  Protection and 
Rational Use of Water Resources / Directorate 
Deputy Head, Head of Division 

Kyiv, Ukraine 
+380 44 206-31-76  
bon@menr.gov.ua 

mailto:dorin.andros@madrm.gov.md
http://www.google.at/url?sa=i&rct=j&q=&esrc=s&frm=1&source=images&cd=&cad=rja&uact=8&ved=0CAcQjRxqFQoTCJ__2NmCkscCFYe8FAodEMoGrw&url=http://logonoid.com/undp-logo/&ei=-QvCVd-eGIf5UpCUm_gK&bvm=bv.99261572,d.bGQ&psig=AFQjCNFFfyBN2d-Wxab6SsoN_GVsW9_bpw&ust=14388668080487
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№ Name Organisation / Position Contact Information 

7.  

Kostiantyn Chyzhyk 
Ministry of Ecology and Natural Resources of 
Ukraine, Deputy Minister for European 
Integration, GEF Political Center 

Kyiv, Ukraine 
+380 44 206 38 03 
Kostyantyn.chyzhyk@mev.gov.ua 
Mob2019@menr.gov.ua 

8.  

Volodymyr Holovatenko  

Ministry of Energy and Environment Protection 
of Ukraine / Deputy Minister 

Kyiv, Ukraine 
+380 44 206-38-38 
volodymyr.golovatenko@mev.gov.u
a  

9.  

Mykhailo Khoriev  
State Water Resources Agency of Ukraine / 
Deputy Head  

Kyiv, Ukraine 
+ 380 44 234 76 11 
M.Khoriev@davr.gov.ua 

10.  

Oleksandra Kozlovska  

Ministry of Ecology and Natural Resources of 
Ukraine, Office for European Integration and 
International Cooperation / Deputy Head, GEF 
Operations Center 

Kyiv, Ukraine 
aleksandra.kozlovskaya@mev.gov.u
a 

11.  

Olga Lysiuk  
State Water Resources Agency of Ukraine, 
Water Resources Department / Head  

Kyiv, Ukraine 
+ 380 44 234 76 11,  +380 067 220 
58 43 
radio@davr.gov.ua, 
olga.lisuk@ukr.net 

12.  

Oleksandr Tarasenko  

Ministry of Ecology and Natural Resources of 
Ukraine, Office for European Integration and 
Investment Policy / Head of the Expert Group 
on European Integration and Foreign Policy 

Kyiv, Ukraine 
+380 66 784 89 66 
o.tarasenko77@gmail.com 

INTERNATIONAL ORGANISATIONS AND EXPERTS OF THE PROJECT 

13.  
Dana Bogdan 

Office of the Co-ordinator of OSCE for Economic 
and Environmental Activities/ Environmental 
Programme Officer 

Vienna, Austria 
+43 676 640 00 13  
dana.bogdan@osce.org 

14.  Olena Kovalenko OSCE / Project Assistant Kyiv, Ukraine 
olena.eco.kovalenko@gmail.com  

15.  
Tamara Kutonova  OSCE / Regional Project Coordinator  

Kyiv, Ukraine 
+380 93 124 03 28 
tamara.kutonova@osce.org 

16.  Alisher Mamadzhanov UNECE, Water Convention / Environmental 
Affairs Officer 

Geneva, Switzerland 
+41 22 917 1218 
Alisher.mamajanov@un.org  

17.  
Vladimir Mamaev UNDP -Istanbul/ Regional Technical Adviser 

Istanbul, Turkey 
vladimir.mamaev@undp.org 

18.  
Nadejda Mazur  OSCE / National Project Coordinator (Moldova) 

Chisinau, Moldova 
+373 667 58 477  
Nadejda.mazur@osce.org  

19.  
Saule Ospanovich 
 

Office of the Co-ordinator of OSCE for Economic 
and Environmental Activities, 
Division for Environmental Cooperation /  
Head 

Vienna, Austria 
+43 1 514 36 6866   
+43 664 859 0915 
saule.ospanova@osce.org 

20.  
Hanna Plotnykova 

UNECE, Water Convention / Environmental 
Affairs Officer 

Geneva, Switzerland 

mailto:Kostyantyn.chyzhyk@mev.gov.ua
mailto:volodymyr.golovatenko@mev.gov.ua
mailto:volodymyr.golovatenko@mev.gov.ua
mailto:aleksandra.kozlovskaya@mev.gov.ua
mailto:aleksandra.kozlovskaya@mev.gov.ua
mailto:radio@davr.gov.ua
mailto:olga.lisuk@ukr.net
mailto:olena.eco.kovalenko@gmail.com
mailto:tamara.kutonova@osce.org
mailto:Alisher.mamajanov@un.org
mailto:Nadejda.mazur@osce.org
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№ Name Organisation / Position Contact Information 

+41 22 917 1218 
hanna.plotnykova@un.org 

21.  
Sarangoo Radnaaragchaa UNECE / Regional Advisor on Environment 

Geneva, Switzerland  
Sarangoo.Radnaaragchaa@unece.o
rg  

22.  
Kateryna Rogovska OSCE PCU / Interpreter 

Kyiv,Ukraine 
Kateryna.rogovska@osce.org  

23.  
Karin Roelke OSCE PCU /  Senior Project Officer 

   Kyiv, Ukraine 
karin.roelke@osce.org  

24.  
Inga Podorogin 

UNDP Moldova/ Energy and Environment 
Programme Specialist 

Chisinau, Moldova 
    inga.podoroghin@undp.org 

25.  
Alla Tynkevych UNDP Ukraine / Programme Analyst 

Kyiv, Ukraine 
Alla.tynkevych@undp.org  

26.  
Anna Zhovtenko OSCE / National Project Coordinator  

Kyiv, Ukraine 
+380 44 492 03 82 
anna.zhovtenko@osce.org 

 

 

mailto:hanna.plotnykova@un.org
mailto:Sarangoo.Radnaaragchaa@unece.org
mailto:Sarangoo.Radnaaragchaa@unece.org
mailto:Kateryna.rogovska@osce.org
mailto:karin.roelke@osce.org
mailto:Alla.tynkevych@undp.org
mailto:anna.zhovtenko@osce.org
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Annex 3 

 
Work plan of GEF / UNDP / OSCE / UNECE project “Enabling transboundary co-operation and integrated water resources management in the 

Dniester River Basin”  
 

THIRD (FINAL) YEAR OF THE PROJECT  
 
* - start of procurement, х – meeting  

 2020 2021 

 04 05 06 07 08 09 10 11 12 01 02 03 04 05 

Component 1: Analysis of the water resources, related ecosystems and their use 

1.1.1 Data collection for TDA* – done               

1.2.1 Water balance - done                

1.3.1 Project proposals study of the projects for adaptation to CC               

Component 2: Development of the policy, legal and institutional set-up, mandate and  authority of the Commission on the river basin to promote 
cooperation at the level 

2.1.1 Preparation and approval of the SAP          X ?      

2.2.1 Rules of procedure of the Commission - done               

2.3.1 Basin councils / committees - tbc               

2.4.1 Improvement/development of the nat. RBMP               

2.5.1 Bilateral working groups –tbc               

2.6.1 Stakeholder involvement mechanism - done                

2.7.1 Twinning with other basins - done                

2.8.1 Communication strategy of the project                

2.8.2 Summer school   *  X           

2.8.3 Kayak expedition - done                

2.8.4 Colours of the Dniester     *   X        

2.8.5 Info boards along the Dniester River                

2.8.6 Dniester Day   *  X           

2.8.7 Start-ups competition - tbc                

2.8.8 Gender equality                

2.9.1 Maintaining project website, its transfer to Dn. Commission                

2.9.2 GEF IW:Learn tracking – done                

https://www.thegef.org/project/enabling-transboundary-cooperation-and-integrated-water-resources-management-dniester-river
https://www.thegef.org/project/enabling-transboundary-cooperation-and-integrated-water-resources-management-dniester-river
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 2020 2021 

 04 05 06 07 08 09 10 11 12 01 02 03 04 05 

2.9.3 Participation in conferences – done               

Component 3: Improved water and biodiversity monitoring (resources and their sustainable use) and information exchange in the Dniester River Basin  

3.1.1 Floods simulation - see 3.2.3               

3.1.2 Flash floods forecast – cancelled               

3.1.3 Inflow forecast                

3.2.1 Reservoirs modelling               

3.2.2 Flood risk MP               

3.2.3 Platform for Hydromet (website)  - done               

3.2.4 Fundraise for stations - done                

3.3.1 Training of hydromet - tbc                

3.4.1 Demo projects                

3.5.1 Dniester conference      X         

3.5.2 Media engagement       X        

Project management    

Meetings of the Project Steering Committee         *   X ?   

Mid-term and terminal evaluations / project audit         *   X ?   

Coordination and management               
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Annex 4 

 
Project Budget 

 

 Expenditure category 

А 
Expenditure 
2017-2018 

(EUR) 

B 
Expenditure 

2019    
(EUR) 

C 
Total 

expenditure 
2017-2019 

(EUR) 

D 
Budget 

plan 
2020-2021  

(EUR) 

 
E 

Total project 
budget  
(EUR) 

Component 1 

International consultants 62,257.99 27,300.00 89,557.99 10,000.00 99,557.99 

National consultants 145,483.23 129,271.53 274,754.76 22,266.59 297,021.35 

Travels 24,498.64 5,061.51 29,560.15   29,560.15 

Various operational costs 85.84   85.84   85.84 

Audio and video materials, 
printing 59.25 34.10 93.35   93.35 

Miscellaneous    0.00   0.00 

Office supplies     0.00   0.00 

Trainings, workshops and 
conferences 28,216.09 3,079.34 31,295.43   31,295.43 

Total Component 1  260,601.04 164,746.48 425,347.52 32,266.59 457,614.11 

Component 2 

International consultants 11,179.17 14,520.00 25,699.17 48,000.00 73,699.17 

National consultants 31,759.60 50,414.09 82,173.69 71,726.00 153,899.69 

Various operational costs 27,054.05 34,425.05 61,479.10 35,614.83 97,093.93 

Audio and video materials, 
printing   60.90 60.90   60.90 

Miscellaneous 2,268.43 12,860.04 15,128.47 3,000.00 18,128.47 

Office supplies 672.26 89.61 761.87   761.87 

Trainings, workshops and 
conferences     0.00   0.00 

Various operational costs 52,437.40 59,623.85 112,061.25 43,705.09 155,766.34 

- Contractual services  - 
Companies 10,286.30 20,120.00 30,406.30 11,000.00 41,406.30 
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Total Component 2  135,657.21 192,113.54 327,770.75 213,045.92 540,816.67 

Component 3 

International consultants 11,740.00 11,384.28 23,124.28 67,315.70 90,439.98 

National consultants 7,050.00 41,358.90 48,408.90 85,104.18 133,513.08 

Travels 3,223.35 7,761.16 10,984.51 33,806.71 44,791.22 

- Contractual services  - 
Companies   22,475.80 22,475.80 86,519.56 108,995.36 

Equipment and furniture     0.00   0.00 

Grants     0.00   0.00 

Audio and video materials, 
printing   99.46 99.46 15,709.03 15,808.49 

Miscellaneous   2.34 2.34 29,950.58 29,952.92 

Office supplies    0.00   0.00 

Trainings, workshops and 
conferences 

            
4,849.43     19,304.04 24,153.47 34,920.35 59,073.82 

Total Component 3  
        
26,862.78     102,385.98 129,248.76 353,326.11 482,574.87 

Component 4 (project 
management) 

International consultants     0.00 14,000.00 14,000.00 

National consultants 41,535.65 43,275.96 84,811.61 690.77 85,502.38 

Travels   970.19 970.19 2,000.00 2,970.19 

Communication equipment 5,960.85   5,960.85   5,960.85 

Equipment and furniture   247.00 247.00   247.00 

Rental expenses 3,936.43 6,195.70 10,132.13 10,122.60 20,254.73 

Office supplies 149.67 276.70 426.37   426.37 

Various operational costs 11,082.84   11,082.84   11,082.84 

Audio and video materials, 
printing     0.00 1,000.00 1,000.00 

      0.00   0.00 

Total  Project management  62,665.44 50,965.55 113,630.99 27,813.37 141,444.36 

  TOTAL 485,786.46 510,211.55 995,998.01 626,451.99 1,622,450.00 
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Annex 5 

 
Mid-term project evaluation suggestions on updating the logical framework of the project 

document (current project) 
 
Suggestions are highlighted in red below. 

- The Project Objective should be expanded to read “To strengthen institutional 
cooperation and sustainable development, through the update of the TDA development 
and endorsement of the SAP and initiation of its implementation”. The project focusses 
on improving sustainable development through the strengthening of the institutional 
architecture within the basin; 

- Under the Project Objective, the end of project target should be changed to "MD/UA 
approve the initiating implementing actions agreed in SAP and progressing with finalizing 
EU RBMP”. It is overly ambitious to place as a target the implementation of SAP actions, 
rather it should be that the SAP is “approved” as the measurement of success; 

- Under Project Objective the mid-term targets for the “Operational bi-national river 
authority” should include “Expert WGs established”, the end target should include “EWGs 
make recommendations for SAP”. The targets should include functioning and effective 
EWGs; 

- Under Outcome 1, 3 – the PSC changed the activity from developing “local climate change 
adaptation strategy” to a “feasibility study for local adaptation projects”.1 The Mid-term 
and end of project targets should reflect this accordingly. The mid-term target should read 
“The strategy feasibility study is developed …” And the end of project target should read 
“at least 2 funding sources are found for implementing feasible projects”, and “15 private 
sector organisations are involved”; 

- Under Outcome 2, there should be an end of project target “3 scenarios for future water 
demand and climate change modelled”.  Different future water use projections with 
climate change will help decision-makers understand the implications of current water 
use planning in the basin; 

- Under Outcome 4, the final target should be "Rules for the exploitation of Dniester 
reservoirs agreed upon are discussed in the DBC with an agreed process for finding a 
solution”. It may be too ambitious to have determined operating rules for the Dniester 
HPC, rather a  process and timeline for arriving at an acceptable solution within the 
Commission (that includes adaptive management) should be agreed upon; 

- Outcome 6 – the targets for stakeholders related to “increased % over the baseline” 
should be removed, as the baseline is zero. The following should be the mid-term target: 
Number and variety of sectors of stakeholder organisations involved, and the end of 
project target should be: Meaningful (sufficient and consistent) multi-sectoral 
stakeholder involvement in basin councils and DBC. The main goal of stakeholder 
involvement in decision making is to provide a broad perspective of interests and 
expertise to enhance decision-making; 

                                                           

1 1st PSC Meeting Minutes. 
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- Outcome 6 – the end of project target should read “3 meetings of the National River Basin 
councils”; 

- Under Outcome 8 – the end of project target should read “Approved Recommended 
framework for flood forecasting and early warning", and "Warning procedures adopted 
tested for use by bi-national river authorities", and a new one added, "Flood Hazard Maps 
and Flood Risk Maps approved (for EU-FD Flood Protection Plan).”   It is ambitious to have 
an approved framework for flood forecasting and early warning within the timeframe of 
the project, the EU indicates a 6 year process which the countries are following; 

- Outcome 9 – the mid-term and end of project targets for the pilot demonstration projects 
should be changed from 3 to 2, as the SC decided to reduce the number. 

 


